Area-Wide Soil Contamination
2003 Public Outreach Effort Schedule

Project newsletter: A project newsletter that describes the Task Force preliminary
recommendations and includes a questionnaire for providing comments will be developed and

distributed.

March 27 to April 29 — Draft project newsletter and associated questionnaire devel oped
> April 17 to April 24 — Task Force reviews and provides comments on draft newsletter
and questionnaire
May 2 — Printed newsletters and questionnaires are mailed to stakeholdersinterviewed at
beginning of project
May 1 — Final newsletter and questionnaire are posted on Ecology project web page
May 22 — Questionnaires/comments are due back to Ecology

Post Card, email notice, and newspaper ad: Tools for announcing the availability of the
project newsletter with the Task Force preliminary recommendations will be developed and
distributed. They will include information on how to obtain the project newsletter and how to

submit comments.

March 7 to April 17 — Draft post card, email notice and newspaper ads are devel oped
> April 4to 11 — Task Force reviews and provides comments on drafts

April 21to 29 — Adswill be printed in local newspapers
April 21 — Ecology sends out email notices to stakeholder list (those with email addresses)
April 21 — Ecology sends out post card notices to stakeholder list (those without email

addresses)

Focus Group Meetings. Prepare for and hold afew focus group meetings to share information
about the Task Force preliminary recommendations and gather comments.

» March 6 — Task Force provides suggestions on organizations to invite to focus group
meetings
March 7 to April 25 — Focus Group meetings are planned and organized
May 2 — Ecology sends out |etter inviting organizations to focus group meetings
May 12 to May 15 — Focus Group meetings are held

Comments Summarized: A summary of the comments/input from the project newsletter
guestionnaires and focus group meetings will be developed and distributed to the project team.

May 16 to May 30 — A summary of the comments/input from the questionnaires and focus
group meetings is devel oped.
» May 30 — Comment Summary emailed to Task Force and project team members for
review.
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